
US Army Corps
of Engineers*

Original T.O. Cost

Modifications:
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: N/A
Total Fee:

Current T.O. Funds:

Subcontracts: (Fixed Pric
1) None

* Current T. O. Funds:
Site Costs to date:
Site Funds Available:

* Excludes: Fee, Fixed Price Subco

Costs to Date T.O. #1:
Indirect Costs: 21%
Direct Costs: 79%

VB/l-70 Super-fund Site

Phase II RaoidlV.SA

Denver, Colorado MUBEXltdĴ EX 0001

o .0 SOCl/MFMTRapid Response/Project Resoafcesnrfc.

$ 3,056,170.00

$
$ 3,056,170.00

$ 183,020.00
$
$ 183,020.00

$ 2,873,150.00

B)
$

$ 2,873,150.00
$ 200,079.40
$: '"2®?®$i®?l§® |

itracts

(Fee Excluded)
$ 41,675.41
$ 158,404.00
$ 200,079.41

This week:
Indirect Costs: 19% $ 25,569.95
Direct Costs: 81% $ 111,023.02

~$ 136,592.97

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF!
Direct Costs: #REF!

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 15

#REF!

N/A |
OctCW

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05 SDM

Budget Summary:
Task:

)ndiree|̂ iii§il!|N' tilf v: ' $.! ' '•••
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week

#02

Costs Thru:

6/25/2004

iiliiTi10
2022118

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 868.06
$ 15,669.46
$ 9,032.43
$
$

$
$ 4,735.11
$ 23,313.08
$ 13,627.22

$
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$ 470.54
$ 6,552.29
$ 23,656.89
$ 14,496.51
$ 613.20
$ 50,529.71
$ 5,187.43
$ 1,604.72
$ 5,586.06
$ 93.74
$

$
$
$ 262.80
$ 1,969.13

$
$
$
$ 0.02

$
$ 136,592.99

$ 470.54
$ 9,074.45
$ 32,004.10
$ 20,260.77
$ 613.20
$ 74,784.52
$ 6,800.10
$ 1,604.72
$ 7,823.03
$ 93.74
$

$
$
$ 413.91
$ 4,460.92
$

$

$
$ (0.01)
$
$ 200,079.40

\



US Army Corps
of Engineers^

VB/l-70 Superfund Site

Phase II
Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 25-Mar-05

#02

Costs Thru:

6/25/2004

Page 2 of 4

I Thru 6/1 8/04 | $ 4.584.70 \ $ 8,778.86 | $ 11,695.66 | $ 63.486.41

Date
6/19/2004
6/20/2004
6/21/2004
6/22/2004
6/23/2004
6/24/2004
6/25/2004

This Week
To Date

Labor
$ 16,544.34
$ 475.10
$ 7,904.09
$ 14,126.29
$ 14,776.66
$ 16,132.99
$ 17,397.92
$ 87,357.39
$ 120,774.49

Per Diem
$ 1,518.73
$ 1,518.73
$ 1,518.73
$

$ 1,518.73
$ 1,518.73
$ 1 ,438.78
$ 9,032.43
$ 13,627.22

Equipment
$ 2,929.90
$ 291.01
$ 2,912.38
$ 2,612.62
$ 2,925.52
$ 2,399.92
$ 2,832.87
$ 16,904.22
$ 25,683.08

Material
$ 101.84
$ 101.84
$ 816.65
$ 6,719.50
$ 5,180.89
$ 5,315.96
$ 5,062.26
$ 23,298.94
$ 34,994.60

Subcontracts

$
$
$
$
$
$
$
$
$

Analytical

$
$
$
$
$
$
$
$
$

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 21,094.81
$ 2,386.68
$ 13,151.85
$ 23,458.41
$ 24,401.80
$ 25,367.60
$ 26,731.83
$ 136,592.98
$ 200,079.39

Total Phase II
$ 84,581.22
$ 86,967.90
$ 100,119.75
$ 123,578.16
$ 147,979.96
$ 173,347.56
$ 200,079.39

17%

Weekly Cost by Category

17%
/""

13%(\

r Q% Cost to Date by Category

:Q%

\

)

7o/!^_/63%

Q Labor

• Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

VB/l-70 Superfund Site

$40,000
$20,000

$-

Week Ending
D Weekly Costs

(Excludes Fee)



Irml VB/l-70 Superfund Site

ILHlIll Phase II Rapid IV, 8A

no* — - f*~.—~ Denver, Colorado Task Order # 0014US Army corps
of Engineers* Rapjd pesponse/project Resources inc.

*

**

***

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$
$ 4,735.11
$ 23,313.08
$ 13,627.22
$
$
$ 41,675.41

$
$ 430.46
$ 2,119.37
$ 1,238.84

$
$

$ 3,788.67

$
$ 868.06
$ 15,669.46
$ 9,032.43

$
$
$ 25,569.95

$
$ 78.91
$ 1,424.50
$ 821.13

$
$
$ 2,324.54

$ 470.54
$ 9,074.45
$ 32,004.10
$ 20,260.77
$ 613.20
$ 74,784.52
$ 6,800.10
$ 1,604.72
$ 7,823.03
$ 93.74
$

$
$

$ 413.91
$ 4,460.92
$
$ 158,404.00

$ 42.78
$ 824.95
$ 2,909.46
$ 1,841.89
$ 55.75
$ 6,798.59
$ 618.19
$ 145.88
$ 711.18
$ 8.52
$

$
$
$ 37.63
$ 405.54
$
$ 14,400.36

$ 470.54
$ 6,552.29
$ 23,656.89
$ 14,496.51
$ 613.20
$ 50,529.71
$ 5,187.43
$ 1,604.72
$ 5,586.06
$ 93.74
$
$
$
$ 262.80
$ 1,969.13
$
$ 111,023.02

$ 42.78
$ 595.66
$ 2,150.63
$ 1,317.86
$ 55.75
$ 4,593.61
$ 471.58
$ 145.88
$ 507.82
$ 8.52
$

$
$
$ 23.89
$ 179.01
$
$ 10,093.00

$ 200,079.41 $ 18,189.04 $ 136,592.97 $ 12,417.54
$ - $ -
$ 200,079.41 $ 18,189.04

Per Site averages do not include Lead based paint tasks.
Fee Prorated between Soil Removal and Lead Based Paint Tasks.

Soil Removal Fee Prorated across 1 55 Anticipated Sites

$ 136,592.97 $ 12,417.54

2003
2004
Total

Task Order #14
133
33

idget Summary #02

Completed To Date Costs Thru:

1 1 6/25/2004
Completed This week

11
Page 3 of 4

Cross-Over Task Order #01
0 0 133
80 11. 124

166 80 11 257



ffiSBffJI VB/l-70 Superfund Site

|E1«̂ JJ Phase II Rapid IV, 8A

US Army Corps Denver Colorado Task Order # °001

Of Engineers* Rapjd Resp0nse/pmject Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget | Cost to Date Remaining

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Burn Rate
4 Week Avg

#02

Costs Thru:

6/25/2004

Page 4 of 4

Duration Est to Compl Variance

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$
$ 4,735.11
$ 23,313.08
$ 13,627.22
$
$

$ 41,675.41

$ 5,859.72
$ 52,191.79
$ 194,076.66
$ 168,092.41
$ 16,647.43
$ 14,143.74
$ 451,011.75 $

110
110
110
110
110
110

$

$ 5,859.72
$ 52,191.79
$ 194,076.66
$ 168,092.41
$ 16,647.43
$ 14,143.74
$ 451,011.75

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 470.54
$ 9,074.45
$ 32,004.10
$ 20,260.77
$ 613.20
$ 74,784.52
$ 6,800.10
$ 1,604.72
$ 7,823.03
$ 93.74
$

$
$
$ 413.91
$ 4,460.92
$

$
$
$ 158,404.00

$ 6,653.72
$ 50,827.28
$ 253,065.12
$ 506,426.03
$ 9,707.18
$ 399,003.58
$ 180,576.30
$ 10,106.08
$ 74,739.67
$ J93.741
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 2,925.79
$ 60,485.68
$ 1,261.75
$ 143,122.20
$ 352,447.30
$2,222,058.84 $

110
110
110
110
110
110
110
110
110
110
110

110
110
110
110
110

110
110

y' • V '"'-i 'i#'' '*SlV '£ >3' £;. •& '£;: r $

$ 6,653.72
$ 50,827.28
$ 253,065.12
$ 506,426.03
$ 9,707.18
$ 399,003.58
$ 180,576.30
$ 10,106.08
$ 74,739.67
$ (93.74)
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 2,925.79
$ 60,485.68
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,222,058.84

Fee
Totals

$ 183,020.00
$ 3,056,170.00

$
$ 200,079.41

$ 183,020.00
$2,856,090.59 $

$
$

$ 183,020.00
$ 2,856,090.59



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 6/25/2004

• ; , Task-D*«c

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

.' ..-.Extended "-•

$ B68.06

$ 15,669.46

$ 9,032.44

$ 470.54

$ 6,552.29

$ 23,656.89

$ 14,496.51

$ 613.20

$ 50,529.71

$ 5,187.43

$ 1,604.72

$ 5,586.07

$ 262.80

$ 1,969.14

$ 93.74

Labor
' • •' ~i " '

$ 295.16

$ 12,449.54

$ 470.54

$ 5,786.71

$ 20,630.81

$ 11,602.82

$ 31,172.97

$ 3,704.91

$ 1,243.93

Per Diem

$ 9,032.44

• Equipment

$ 2,465.05

$ 331.79

$ 3,026.08

$ 2,893.69

$ 6,847.45

$ 956.92

$ 120.45

$ 262.80

MaUrlajs •.
' • • ' . . ' ' ' ' 4 ,- : •

$ 572.90

$ 754.87

$ 433.80

$ 613.20

$ 12,509.28

$ 525.60

$ 1,604.72

$ 4,221.68

$ 1,969.14

$ 93.74

Subcontractc

. •• • r • ^ • ~ „• '

Analytical •^Vptliar:̂ "::.';.!Fei;::: ['
• ';", . ••*• " • i! '

Totals $ 136,592.99 $ 87,357.39 $ 9,032.44 $ 16,904.23 $ 23,298.94 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, June 25, 2004

' . •. ' . ' • Task-D*«c • •.. . '•

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

v;.̂ B«»Bd«d:>;;

$ 4,735.11

$ 23.313.08

$ 13,627.23

$ 470.54

$ 9,074.45

$ 32,004.09

$ 20,260.77

$ 613.20

$ 74,784.51

$ 6,800.09

$ 1,604.72

$ 7,823.03

$ 413.91

$ 4,460.92

$ 93.74

.M!* " • - ' ' " ;

'..-. .LalwV,

$ 504.25

$ 18,644.44

$ 470.54

$ 8,142.97

$ 27,440.75

$ 15,788.84

$ 48,353.69

$ 4,576.31

$ 1,852.70

Par Dl«m >-

$ 13,627.23

Equipment :

$ 3,691.34

$ 497.68

$ 4,563.34

$ 4,471.94

$ 10,462.77

$ 1,435.38

$ 146.73

$ 413.91

; Materials^

$ 4,230.86

$ 977.30

$ 433.80

$ 613.20

$ 15,968.06

$ 788.40

$ 1,604.72

$ 5,823.60

$ 4,460.92

$ 93.74

Subcontracts
: ..•'••"•:' 7 '•;•- •'•

.Analytical . V;iro*ji*r;A?;
., .-''•• o ' ' • . " • ' . :",'

-•f;V*M':XV

Totals $ 200,079.41 $ 125,774.49 $ 13,627.23 $ 25,683.08 $ 34,994.60 $


